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ESTIMATE RUN 10/31/2002

ESTIMATE SUMMARY 11:27:06

CONTID: C13504         ESTIMATE NO: 0005 PROG 1999

PCN: 13504-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R3 FY02 SIGN REPLACEMENT PERCENT TIME:

PROJECT NO: STA R300-083                  

R3 FY02 SIGN REPLACEMENT

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

ALERT TRAFFIC CONTROL, INC. PAY PERIOD ENDING 10/31/2002 DATE TIME STARTED 02/01/2002

543 SOWER DRIVE DATE LET 01/03/2002 DATE WORK BEGAN 02/11/2002

 DATE AWARDED 01/11/2002 DATE TIME STOPPED 10/31/2002

 DATE CONTRACT EXECUTED 01/30/2002 DATE ACCEPTED 10/31/2002

BAYFIELD CO 81122     970/884-0578 DATE NOTICE TO PROCEED 02/01/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 712,377.88 PARTICIPATING $ $ 137,884.54

AWARD PROJECT AMT: 858,502.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-54,763.31

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,068.27

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

168.52

FIXED COMPLETION DATE

FIXED COMPLETION DATE

82.29%

126,176.36

137,884.54

83,121.23

81,052.96

$

$

$

$

586,201.52

0.00

586,201.52

0.00

586,201.52

-8,463.02

0.00

577,738.50

0.00

AMOUNT DUE 577,738.50 81,052.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 81,052.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

273.0 TIME ALLOW: 7/12/2002 ??:??:??

ORIG TIME ALLOW: 6/15/2002 ??:??:??
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PCN: 13504-BID    ESTIMATE RUN 10/31/2002

PROJECT: STA R300-083                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GROUND SIGN 740.000

230.000

202-00810  
 

1,002.000

EACH

15.00000 14,550.00970.000

3,450.00

0010 REMOVAL OF SIGN PANEL 1,845.000

412.000

202-00821  
 

2,319.000

EACH

10.00000 22,570.002,257.000

4,120.00

0015 SIGN PANEL (CLASS I) 10,023.270

2,530.820

614-00011  
 

12,761.780

SF  

12.75000 160,064.6512,554.090

32,267.96

0015 MATERIAL ALLOWANCE CLASS I SIGN PANELS 0.000

0.000SF  

6.68000 0.000.000

0.00

0020 SIGN PANEL (CLASS II) 4,977.500

1,371.330

614-00012  
 

6,901.330

SF  

15.00000 95,232.456,348.830

20,569.95

0020 MATERIAL ALLOWANCE CL II SIGN PANEL 0.000

0.000SF  

11.01000 0.000.000

0.00

0025 SIGN PANEL (CLASS III) 1,507.500

1,002.000

614-00013  
 

2,855.500

SF  

17.25000 43,288.882,509.500

17,284.50

0025 MATERIAL ALLOWANCE CLASS III SIGN PANEL 0.000

0.000SF  

12.29000 0.000.000

0.00

0030 STEEL SIGN POST (2 INCH ROUND) 4,018.910

1,849.630

614-01502  
 

6,887.040

LF  

7.00000 41,079.785,868.540

12,947.41

0030 MATERIAL ALLOWANCE STEEL SIGN POST (2 IN RD) 3,431.092

-3,431.092LF  

3.03000 0.000.000

-10,396.21

0035 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 3,229.460

1,606.030

614-01582  
 

5,789.510

LF  

24.00000 116,051.764,835.490

38,544.72
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PCN: 13504-BID    ESTIMATE RUN

PROJECT: STA R300-083                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0035 MATERIAL ALLOWANCE STEEL SIGN POST (2.5 IN RD)(SB SCD.
80)

2,820.540

-2,820.540LF  

15.73000 0.000.000

-44,367.10

0040 VARIABLE MESSAGE SIGN (FURNISH ONLY) 4.000

0.000

614-10124  
 

4.000

EACH

7,000.00000 28,000.004.000

0.00

0045 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

22,000.00000 22,000.001.000

0.00

0050 FLAGGING 923.500

362.500

630-00000  
 

1,495.250

HOUR

24.00000 30,864.001,286.000

8,700.00

0055 TRAFFIC CONTROL 0.625

0.000

630-10005  
 

1.000

L S 

20,000.00000 12,500.000.625

0.00

0060 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0065 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0070 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0075 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN, LYLE SIGNS INC. 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0080 ADDED ITEM (LUMP SUM)/ CMO #4  SETTLEMENT OF FINAL 
QUANTITIES & ISSUES

0.000

0.000

900-00014  
 

0.931

L S 

70,488.00000 0.000.000

0.00

CAT 586,201.5283,121.23712,377.88CURRENT AMT0200 $ $ $

$ 586,201.5283,121.23$712,377.88$CURRENT AMTPROJECT TOTAL


